
Minutes of the MODIS Team Meetin~ held on Tuesdav December 21.1993.

Action Items:
70. Evaluate the thermal design of the Schaeffer Magnetics’ motor/encoder. Assigned to Daelemans
8/31/93. Due 10/15/93

73. Complete the MODIS brochure and released for printing. Assigned to Bauernschub 10/18/93. Due
11/15/93.

74. Prepare and submit a Configuration Change Request which revises the definition and impact of levels
of software criticality for the MODIS Software Management Requirements Document. Assigned to
Anderson 10/26/93. Due 12/ 1/93

75. Determine if the four electronic module boxes can be individually thermal tested in air, or must the
thermal testing be done in a vacuum. Assigned to Silva 10/26/93. Due 11/ 9/93

76. Provide a schedule of the SBRC internal CDRS. &signed to Bauernschub 10/27/93. Due 11/23/93
CLOSED 12/14/93

78. Recmrunend details of agreement with SBRC for GSFC access to near-real-time test data. Assigned to
Montgomery 11/16/93. Due 12/ 7/93. CLOSED 12/21/93

79. Consider advisability of bringing bad Readout ICS to GSFC for electrical tests or destructive physical
analysis. Assigned to Bob Mart&w 11/23/93. Due 12/ 7/93

80. Determine what post-Software Acceptance Review (SWAR) tests need to be done to prepare MODIS
for operations during the early on-orbit instrument checkout using macros. This involves determining the

following:

1.) Who at SBRC is responsible for generating and testing these macros?
2.) When will this work on these macros be started?
3.) When will these macros be defined?
4.) When will these macros be tested?

Assigned to Guenther 11/16/93. Due 12/7/93. CLOSED 12/21/93

81. Determine use of on-board calibrators during testing and on-orbit. This is a lifklime issue involving
motors, tiser degradation due to exposure to sunlight, and use of calibration bulbs. Assigned to
Guenther 11/23/93. Due 12/14/93. CLOSED 12/21/93

82. Work with the MODIS team to obtain a emsensus on a revised MODIS crosstalk specification and
provide inputs for a Configuration Change Request. Assigned to Ed Knight 12/14/93. Due 1/11/9483.

83. Answer the following questions about instrument commands.

a) Are there any commands or command sequences which ean damage MODIS?

b) How does SBRC validate command macros before use on the instrument?
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Assigned to Roberto 12/21/93. Due 1/14/94



The following items were distributed:
1) Weekly Status Report#118

2) SBRC Memos submission fkom week #110

3) Minutes of the last team meeting

Attendees:

~ Dick Weber
~ John Bauernschub
J Rosemary Vail

Lisa Shears
4 Mike Roberto
~ NelsonFerragut
4 GeneWaluschka

Kate Forrest

Bill Barnes
Les Thompson

4 Bruce Guenther
GeorgeDaelemans
John Barker
JclmulHarnden

J Patricia Weir
Mitch Davis
JackEllis

d Ken Auderson
Rick Sabatino

4 Cherie Ccmgedo

.

June Tveekrem
~ Bob MSltiIMll

Bob Silva
Ken Brown
RobertKiwak
Havey Safren

4 Ed Knight
4 HarryMontgomery

Marvin Maxwell
Bill Mocarsky

Team Meeting and Other ToDics December 21.1993

General
TheQMRwas held Thursday, December 16, in building 16, room 125. The entire presentation was given
by Lloyd Candell. Lloyd did an excellent job covering management and a top level technixd overview of
MODIS. Engineering team comments are included in a memo &ted December 23, 1993.

SBRC will be shut down for the week of December 27th through December 3 lat.

Electronics Box Testing in Air

George Daelemaus has a suggestion about T/V testing the boxes together before they are integrated with
the EM. Early next year an aluminum MODIS makfiam e will be available. This could serve as a test bed
for the electronics boxes. This setup could minimiz the number of penetrations of the T/V chamber.
Testing could initially be pefiormed in air so all the necessary measurements could be made as currently
planned.

Pointing Knowledge Error
The science team on December 21st developed a proposed specification related to the allowable pointing
knowledge error for MODIS. On the AM platfo~ MODIS is not the driver for this requirement but this
could be the case on PM. Meeting attendees included Al Fleig, Bill Barnes, Harxy Montgomery, John
Barker, Ed Knight and Mike Roberto. The proposed spec is as follows:

The total instrument plus spacecraft boresight pointing knowledge error shall not change by more than 50
meters over a time period of 1/2 orbit.

The rationale is as follows: The MODIS science team requirement for pixel location is 1/10 of a 1 lan
pixel. It is possible (though potentially expensive) to improve ground location with ground processing
given certain conditions. To do this, it is necessary to ident@ ground control points that cau be found. It is
also necessary that the boresight error be sufficiently stable that knowledge of the identified ground control
points is applicable to other pixels of the image. The proposed spec was obtained by assigning on half of
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the 1/10 pixel error to the ground control point processing and 1/2 to uncertainty change in pointing
lmowledge.

Detectors

Bob Martineau mentioned that lot 1 PC detectors are bad. There was not a complete delineation of the
serpentine due to faulty etching.

Mechanisms

Nelson Ferragut is requesting the stress analysis on the mainfmme.

Optical Design
There was an error in Code V which was found by the GSFC STOP team. The GSFC version of Code V
provided wrong results of ray locations if over 50 surfhces were traced. Optical Research Associates
(OIU) of Pasad% CA was wntacted. OIU found their progmmdng error and updated the GSFC
version of Code V. Aa of this writing, Gene Waluschka is working with SBRC to assure their version of
Code V does not have this error.

Systems and Calibration Telecon
This telecon was held on Monday, December 20th. Among the participants were Jim Young, Neil
Therrieu Tom Pagano, Ed KnighL Harry Montgomery, John Barker, Bruce Guenther, and Mike Roberto.

1. PC Detector linearity and possible need for telemetry from the CLAM. The CLAM has the rough stage
of offket (6 bits) and the FAM has the fine control ofiet (8 bits). If the PC detector linearity is within 1
percent or so, telemetry from the CLAM may not be necessary. The ability to change the offset in the
CLAM during the mission allows for correction of detector characteristic changes during the mission. The
following are under consideration:

a)

b)

c)

d)

A reset circuit in the CLAM could be reset to a particular value and a MEM counter could keep
track of increment and decrement signals sent to adjust the CLAM offset. However, a failure here
could mean loss of a channel.

Use all temperature sensors to determine background

Modi& CLAM to provide for telemetry readout. There is little real-estate for this.

Move all offiwt into FAM for PC charmels. This impacts ability to adjust for changes in detector
chamcteristics.

2. After the CD~ Ed Knight and John Barker wish to stay onto get an overview of the MODIS Systems
Analysis Program (MSAP), the algorithms, and the theory behind the algorithms.

3 SBRC has not seen the same radiant cooler rotations about the X axis that Cherie saw with the GSFC
STOP analysis.

Mike Roberto

January 3,1994
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